



Item No	Project Title Project Category	Status	Projected Total Cost
District 2			
03536	Ruffner Mountain Museums/Cultural Facilities	Completed	\$382,924.00
02688	Mary Taylor Road Storm Sewers	Completed	\$200,000.00
02848	Liberty Highlands Sanitary Sewer Project (Phase I) Street Improvements	Completed	\$3,500,000.00
02060	John Rogers Drive, Bridges 2 and 3 Street Improvements	Completed	\$213,245.00
003662	Liberty Highlands Park Park Improvements	Delayed	\$450,000.00
02929	Pine Knoll Vista Storm Sewers	Inactive	\$0.00
03493	Maple Grove/Lawson Road Sanitary Sewers	Inactive	\$0.00
03485	New Fire Station#26 Public Facilities	Inactive	\$0.00
02925	Lawson Road /Zion City Storm Sewers	On Schedule	\$460,000.00
02062	Oporto -Madrid Boulevard, Phase IV Street Improvements	On Schedule	\$345,783.00
02100	East Lake Blvd Street Improvements (turnlane) Street Improvements	On Schedule	\$146,806.00
003653	Lance Boulevard Ditch Storm Sewers	On Schedule	\$60,000.00
District Total			\$5,758,758.00
Avg Project Cost			\$479,896.50