

**CITY OF BIRMINGHAM, ALABAMA
DEPARTMENT OF COMMUNITY DEVELOPMENT
PY 2010 ACTION PLAN - ONE YEAR USE OF FUNDS
(JULY 1, 2010 THROUGH JUNE 30, 2011)**

**PY 2010 ACTION PLAN SUBMISSION SCHEDULE FOR
CDBG, HOME, HOPWA, AND ESG PROGRAMS**

- * **January 7, 2010**: Make PY 2010 Alternative Proposal Applications Available and publish Proposed PY 2010 Action Plan for mandatory 30 day comment period. Copies to be sent to current CDBG, ESG, and HOME sub recipients, HABD, HUD, City Council Members, and various City departments.
- * **January 28, 2010**: PY 2010 Action Plan public hearings to be conducted at 9:30 a.m. and 5:30 p.m. in the City Council Chamber by the Community Development Department.
- * **February 8, 2010; 5:00 p.m.**: Proposed Action Plan comment period ends. Deadline for the submission of all comments/proposals.
- * **February 22, 2010**: Community Development Department complete review of PY 2010 proposals and submit them to the Mayor for approval. This is an estimated time frame depending upon the number of proposals received and is subject to change.
- * **March 1 through March 31, 2010**: City Council Committee Review of the Mayor=s Final PY 2010 Action Plan Budget recommendations. Includes Committee Review(s).
- * **April 6 or 13, 2010**: Present Proposed PY 2010 Action Plan to the City Council authorizing the Mayor to submit the Action Plan to HUD pending completion of all regulatory requirements.
- * **April 15, 2010**: Publication of the Final PY 2010 Action Plan and Budget for 30 day Citizen Comment and review **if substantial amendments** have been made to the Proposed Action Plan published in January.
- * **May 17, 2010**: Submission of the City's Final PY 2010 Action Plan to HUD and to the State Clearing House for required 45 day review.
- * **July 1, 2010**: PY 2010 Action Plan begins pending receipt of grant agreements from HUD and execution by the Mayor.